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Toll Bridges of the San Francisco Bay Area 

* 

 

 * Under the Jurisdiction of the Golden Gate Bridge, Highway and Transportation District 
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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New Benicia-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation  Design 
Interstate 880/State Route 92 Interchange Reconstruction Design 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 

Work 
Status 

AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Actual Cost 
To Date  

(09/2005) 
Estimate at 
Completion 

At-
Completion 
Variance 

Cost 
Status 

a b c d e = c + d f g h = g - e i 
SFOBB East Span Replacement Project         

Capital Outlay Support  960                 - 960               385 977                 17  
Capital Outlay Construction         

Skyway Construction 1,293                 - 1,293               911 1,293                    -  
SAS Superstructure Advertise 1,754                 - 1,754                   - 1,767                  14  
SAS E2/T1 Foundations Restart 314                 - 314                 66 314                    -  
YBI Transition Structures Design 299                 - 299                   - 318                  19  
Oakland Touchdown Design 284                 - 284                   - 273                 (11)  
South/South Detour Design/ 

Const
132                 - 132                 28 134                   2  

Existing Bridge Demolition Design 239                 - 239                   - 222                 (17)  
Stormwater Treatment Measures Design 15                 - 15                   - 15                    -  
East Span Completed Projects   90                 - 90                 89 90                    -  

Right-of-Way and Environmental Mitigation  72                 - 72                 39 72                    -  
Other Budgeted Capital  35                 - 35                   - 11                 (24)  

Total SFOBB East Span Replacement Project  5,487                 - 5,487             1,517 5,487                 -  

SFOBB West Approach Replacement Construction        

Capital Outlay Support  120                 - 120                 68 120                    -  
Capital Outlay Construction   309                 - 309               157 309                    -  

Total SFOBB West Approach Replacement  429                 - 429               225 429                    -  

Richmond-San Rafael Bridge Retrofit Construction        

Capital Outlay Support  134                 - 134               122 127                  (7)  
Capital Outlay Construction   780                 - 780              657 698                 (82)  

Project Reserves  -                 - -                  - 89                  89  

Total Richmond-San Rafael Bridge Retrofit  914                 - 914               779 914                    -  

Program Completed Projects Complete        
Capital Outlay Support  220                 - 220               219 220                    -  

Capital Outlay Construction   706                 - 706               702 706                    -  

Total Program Completed Projects  925                 - 925               922 925                    -  

Miscellaneous Program Costs  30                 - 30                 25 30                    -  

Program Contingency  900                 - 900                   - 900              -  

Total Toll Bridge Seismic Retrofit Program  8,685                 - 8,685             3,467 8,685                    -  

 Within Approved Schedule and Budget 

Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 

Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note: Details may not sum to totals due to rounding effects. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

Project 
Complete 

AB 144 
Baseline 

Project 
Complete 
Forecast 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

a b c d = c – b e f 

SFOBB East Span Replacement Project      
Skyway Apr 07 Apr 07 -  Fabrication issues concerning the 

Skyway hinge pipe beams could 
impact project schedule and 
budget. See page 10 

SAS Superstructure Mar 12 Mar 12 -  This contract is being re-advertised.  
See page 12. 

SAS E2/T1 Foundations Jun 08 Jun 08 -  The suspension of work on this 
contract has been lifted.  Caltrans is 
negotiating revised cost and 
schedule for project. See page 14. 

YBI Transition Structures Nov 13 Nov 13 -   

Oakland Touchdown Nov 13 Nov 13 -   

YBI South/South Detour Jul 07 Jul 07 -   

Existing Bridge Demolition Sep 14 Sep 14 -   

Stormwater Treatment Measures Mar 08 Mar 08 -   

Open to Traffic Date: West Bound Sep 11 Sep 11 -   

Open to Traffic Date: East Bound Sep 12 Sep 12 -   

SFOBB West Approach Replacement Aug 09 Aug 09 -   

Richmond-San Rafael Bridge Retrofit Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005. Formal acceptance of this 
contract in October 2005. 
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Regional Measure 1 Program—Cost ($Millions) 
 
 

Project 

 
 
 

Work Status 

July 
2005 

Budget 
Approved 
Changes 

Current 
Budget 

Actual 
Cost To 

Date  
(09/2005) 

Estimate at 
Completion 

At-
Completion 

Variance 
Cost 

Status 

a b c d e = c + d f g h = g - e i 

New Benicia-Martinez Bridge Project Construction        
Capital Outlay Support  157                - 157 137 178                     21  
Capital Outlay Construction   863                - 863 698 1,005                   142  
Capital Outlay Right-of-Way  20                - 20 12 20                      0  
Project Reserve  20                - 20 - 60                     40  
Total New Benicia-Martinez Bridge Project  1,060                - 1,060 847 1,263                   203  

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124  -             124   113     125        1  
Capital Outlay Construction   381  -             381   345     383        2  
Capital Outlay Right-of-Way    10  -  10    10       10         -  
Project Reserve    12  -  12       -         9       (3)  
Total Carquinez Bridge Replacement Project  528  -             528   468     528        0  

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation Design        

Capital Outlay Support      8  -    8      1         8         -  
Capital Outlay Construction     17  -  17       -       21        4  
Project Reserve        -       -       -       -       -        -  
Total Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation    25  -  25      1       29        4  

I-880/SR-92 Interchange Reconstruction Design        
Capital Outlay Support    29  -  29    25       43       14  
Capital Outlay Construction     95  -  95       -     119       24  
Capital Outlay Right-of-Way    10  -  10      7       13        3  
Project Reserve      0  -    0       -       11       11  

Total I-880/SR-92 Interchange Reconstruction  134  -             134    32     186       52  

Program Completed Projects Complete        
Capital Outlay Support    54  -  54 54 56                      2  
Capital Outlay Construction   307  -             307 289 296   (11)  
Capital Outlay Right-of-Way      2  -    2 1 1                     (1)  

Project Reserve      2  -    2 0 1                     (1)  

Total Program Completed Projects  365  -            365 344 353   (11)  

Total Regional Measure 1 Program  2,112  - 2,112 1,693 2,360                   248  

 
 
 
 
 

Within Approved Schedule and Budget 

Potential Cost and Schedule Impacts   

Known Cost and Schedule Impacts  

Note: Details may not sum to totals due to rounding effects. 
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Regional Measure 1 Program—Schedule  
 

Project 

Project 
Complete 
Baseline 

Project 
Complete 
Forecast 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

a b c d = c - b e f 

New Benicia-Martinez Bridge Project Dec 07 Dec 07 _  Construction issues will impact the 
cost/schedule for this project. See 
page 32. 

1927 Carquinez Bridge Demolition 
Project 

Dec 07 Sep 07 (3)  
 

Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation 

Jan 07 Jan 07 -  
 

I-880/SR-92 Interchange 
Reconstruction 

Nov 10 Dec 10 1  Environmental clearance issues have 
impacted the cost/schedule for this 
project.  See page 40. 
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PROJECT / CONTRACT REPORTS 

 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement 
Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundation Contract 
               -  Yerba Buena Island (YBI) South/South Detour Contract 
               -  Other Major Contracts in Design 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement 
Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of marine foundations; SAS Superstructure—construction of a self-anchored 385-
meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main cable 
and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South 
Detour—design and construction of a temporary double-deck bypass structure that will allow traffic to cross the 
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena 
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored 
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland 
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the 
skyway to the at-grade Oakland approach fill; Existing Bridge Demolition—demolition of the existing 1936 
SFOBB East Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at * 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 960  -  960               385               977             17  
Capital Outlay Construction                            

Skyway 1,293  -  1,293               911             1,293               -  
SAS Superstructure 1,754  -  1,754                   -             1,767             13  
SAS E2/T1 Foundations 314  -             314                 66               314               -  
YBI Structures 299  -  299                   -               318             19  
Oakland Touchdown 284  -  284                   -               273            (11) 
YBI South/South Detour 132  -  132                 28               134               2  
Existing Bridge Demolition 239  -  239                   -               222            (17) 
Stormwater Treatment Measures 15  -  15                   -                 15               -  
East Span Completed Projects 90  -  90                 89                 90               -  
Right-of-Way and Environmental 
Mitigation 72  -  72                 39                 72               -  

Other Budgeted Capital 35  -  35                   -                 11            (24) 
TOTAL 5,487  -  5,487             1,517             5,487  -  

Note: Details may not sum to totals due to rounding effects. 

 
 

 
 
SFOBB East Span Replacement Project
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SFOBB East Span Replacement Schedule Summary 

Contract Baseline Project 
Completion Date 

Forecast Project 
Completion Date 

Variance 
(Months) 

Skyway April 2007 April 2007 - 

YBI South / South Detour July 2007 July 2007 - 

Stormwater Treatment Measures March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 June 2008 - 

Open to Traffic: West Bound September 2011 September 2011 - 

SAS Superstructure March 2012 March 2012 - 

Open to Traffic: East Bound September 2012 September 2012 - 

Oakland Touchdown November 2013 November 2013 - 

YBI Transition Structure November 2013 November 2013 - 

Existing Bridge Demolition September 2014 September 2014 - 

 

 
Project Status:  Construction is currently ongoing on the Skyway and the YBI South/South Detour contracts.  
The SAS E2/T1 Foundation contract is currently in the process of restarting, and the SAS Superstructure 
contract has been re-advertised.  See the following contract detail pages for more information.  As part of an 
ongoing cost review process, Caltrans is reporting changes to the Estimate at Completion amounts for the 
project.  Currently, these charges can be funded from contingencies in Other Budgeted Capital. 
 
Project Issues:  The results of the preliminary SAS and E2-T1 quantitative schedule risk analysis indicate that 
there is approximately an eighty percent probability that the SAS contract date of completion may be extended 
(whether by contractor, third party, weather, owner, or other excusable delay) by up to 21 months from the AB 
144 schedule. It should be noted that this preliminary probabilistic schedule analysis does not consider many of 
the schedule risk responses subsequently identified and implemented, such as implementation of the fabrication 
action and solution team (FAST), potential Jones Act clarifications, and ongoing SAS contract addenda 
enhancements.  Moreover, about half of the contract extension potential relates to the submission and review of 
tower shop drawings, and the fabrication and delivery of the lower tower sections. Contentious issues regarding 
quality and code interpretations may arise during review of shop drawings. There is considerable welding 
involved in the fabrication of the tower sections, giving rise to possible issues due to tight tolerances and 
different interpretations of welding codes and welding sequences. While these delay potentials exist now, there 
are risk responses such as FAST, the campus concept for integrating supplier/fabricator/Caltrans teams, and a 
review of the COS resources that can mitigate many of the delay-causing possibilities.  As these responses will 
be implemented, their effectiveness in reducing the delay risks will be reassessed, and the schedule delay risk 
will be adjusted accordingly.  Caltrans and TBPOC are and will be taking affirmative actions to mitigate any 
potential issues that may lead to schedule delays as described in the risk management plan. 
 
Recent TBPOC Actions:  In July, the TBPOC approved the restart of the SAS E2/T1 Foundation contract and 
recommended to the Bay Area Toll Authority the re-advertisement of the SAS Superstructure contract.  See the 
following contract detail pages for more information. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  

 

  SKYWAY CONTRACT 

 
Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
Skyway Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
  Capital Outlay Support 197  -  197               113  197               -  
  Capital Outlay Construction 1,293  -  1,293               911  1,293               -  

TOTAL 1,490  -  1,490             1,024  1,490                   -  

Note: Details may not sum to totals due to rounding effects. 
 
 
Skyway Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

East Span - Skyway April 2007 April 2007 - 

 
Contract Status:  The Skyway contract is currently in construction and is 80% complete.   Work continues on 
the two remaining footing boxes that support the bridge.  The pier tables on the eastbound structure are 
complete, while the westbound structure has six pier tables in various stages of construction.  The pre-cast yard 
in Stockton continues casting segments.  Segment erection activities are ongoing.  To date, 339 of the 452 pre-
cast concrete deck sections have been fabricated; 206 have been installed. 
 
Contract Issues:  

Issue Mitigating Action 

A schedule delay is currently projected by the 
contractor due to issues with the fabrication of the 
hinge pipe beams that connect the major frames of 
the bridge. 

While Caltrans is evaluating the contractor's fabrication methodology for the pipe beams, the 
contractor is currently mitigating the schedule delays by resequencing segment erection 
activities. The projected delay to the Skyway project is not expected to delay the overall open-
to-traffic date for the East Span Replacement project. 

 
Recent TBPOC Actions:  None. 
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Construction of Westbound Pier Columns (Foreground) and 

Eastbound Deck 

 

 

Construction of Eastbound (Foreground) and Westbound 

Skyway Deck near the Oakland Approach 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (in advertisement), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($Millions) 

Contract AB 144 Budget Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

East Span - SAS Superstructure      

  Capital Outlay Support                  215  -  215  14  215               -  

  Capital Outlay Construction               1,754  -  1,754                   -  1,767             13 

TOTAL               1,969  -  1,969 14  1,982  13 

Note: Details may not sum to totals due to rounding effects. 
 
SAS Superstructure Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

East Span - SAS Superstructure March 2012 March 2012 - 
 

Contract Status:  The SAS Superstructure Contract was re-advertised on August 1, 2005.  Bid opening is 
scheduled for February 1, 2006.  Two contractor outreach sessions were held during August, 2005.  A 
Contractor/Fabricator/Supplier meeting was held on September 23, 2005.  Caltrans is currently evaluating and 
responding to contractor inquires (197 as of 10/15, 89 posted responses) and preparing addenda to the contract 
plans and specifications as necessary.   Key technical issues being addressed are the following: 

 Caltrans has identified some areas for clarifications to the contract specifications to improve the 
method of work for the project.  

 Caltrans is currently performing analyses to determine potential specification revisions to be included 
in addenda. 

The estimate-at-completion forecast for the project was increased by $14 million to cover actions taken to 
encourage additional bidders for the project, including the increase to the bidder’s stipend to $3 million for the 
lowest three responsive bidders, and to accelerate delivery of the project, including accelerating working 
drawing and progress schedule submittals.  Currently, these charges can be funded from contingencies in Other 
Budgeted Capital. 
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Contract Issues: 
Issue Mitigating Action 

Caltrans' Risk Management evaluation 
of the project identified the potential 
lack of bidder competition as the 
greatest risk to maintaining project cost 
and schedule. 

To increase number of bidders, the TBPOC has approved actions to de-federalize the SAS 
contract, revise the Cost Reduction Incentive Program (CRIP) to be more financially 
advantageous to contractors, increase the bidder's stipend to $3 million to the lowest three 
responsive bidders, and hold additional contractor outreach sessions. 
 

 
Recent TBPOC Actions:  

 In August, the TBPOC approved SAS contract Addendum 1, which changed the call-in telephone 
number for the August 16, 2005 Contractor Outreach Meeting. 

 In September, the TBPOC approved SAS contract Addendum 2, which set the Disadvantaged 
Veteran’s Business Enterprise and Small Business goals for the project and made a number of minor 
technical and environmental regulatory changes to the project.  

 In October 2005, the TBPOC approved Addendum 3, which is comprised of a number of technical 
specification changes, including revisions based on bidder inquiries. 

 
 
Contract Photographs 

 
SAS Superstructure Artist Rendition 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    OCTOBER 2005  

 14

 

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATION CONTRACT 

 
Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundation contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.   
 
SAS E2/T1 Foundation Cost Summary ($ Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at  
Completion * Variance 

a b c d = b + c e f g = f - d 

East Span - SAS E2 / T1 Foundations       

  Capital Outlay Support 53  -                 53                   7                 53                   -  

  Capital Outlay Construction 314  -               314                 66               314                   -  

TOTAL 367  -               367                73               367                   -  

Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundation Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date 

Variance 
(Months) 

East Span - SAS E2 / T1 Foundations June 2008 June 2008 - 

 
 
Contract Status:  Work on the project was suspended in January 2005. Approximately 29% of the work on the 
project was completed prior to the suspension of work. Most of the completed work was the fabrication of steel 
piles. The original contract cost for the project was $177 million.  On July 29, 2005, Caltrans notified the 
contractor to restart the work on the project. The proposal for the revised schedule was received from the 
contractor by September 23, 2005.  
 
Contract Issues: 

Issue Mitigating Action 

E2/T1 Foundations contract must be completed by 
March 2008 to avoid impact to the SAS 
Superstructure Contract. 
 

Caltrans has restarted negotiations. This is a high priority action so 
that the Contractor can resume all work as quickly as possible.  
Final negotiations are expected to have a significant impact on the 
project budget and could impact the schedule of the SAS project. 

Gaining firm commitment dates for cost-effective 
steel delivery from suppliers as part of E2/T1 
Foundations restart is critical to resuming work. 

Caltrans is focused on staying current with issues concerning the 
restart of the steel supply, to include replacing suppliers if required. 
 

 
Recent TBPOC Actions: In July, the TBPOC recommended the restart of the SAS E2/T1 Foundation contract. 
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Project Photographs 
 

 
 
T1 = Foundation for the 530-foot steel tower 
E2 = Eastern Support of the suspension roadway 
W2 = Western Support of the suspension roadway 

 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 

 
East Pier Foundation 

 
 
Tower Foundation 

 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    OCTOBER 2005  

 16

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  YERBA BUENA ISLAND (YBI) SOUTH/SOUTH DETOUR CONTRACT 
 
Contract Description:  The Yerba Buena Island (YBI) South/South Detour Contract constructs a temporary 
detour from the YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains traffic on the 
existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the existing 
tunnel. 
 
YBI South/South Detour Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

YBI South/South Detour        

  Capital Outlay Support 30  -                 30                 13                 30               -  

  Capital Outlay Construction 132  -               132                 28              134               2  

TOTAL 162  -               162                 41              164                   2  

Note: Details may not sum to totals due to rounding effects.  
 
YBI South/South Detour Schedule Summary  

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

YBI South / South Detour  July 2007 July 2007 - 

 
Contract Status:  The contract is 32% complete. To minimize impacts on the traveling public, portions of the 
East and West Tie-in operations remain suspended.  The contract is performance based, whereby the contractor 
is responsible for both designing and constructing the detour structures.  The contractor’s engineer continues to 
perform design work on the east and west tie-in structures for the detour.  The $2 million variance in the 
South/South Detour contract is due to a potential change in the contract schedule.  See Contract Issues below. 
 
Contract Issues: 

Issue Mitigating Action 

Delay to the SAS contract due to re-advertising has 
extended the South/South Detour Contract, so as to 
integrate with the schedule of the SAS contract. 
 
 

Caltrans is currently reviewing the project costs and schedule based on the 
revised SAS E2/T1 Foundation and SAS Superstructure project milestones 
to determine the optimum project schedule for the South/South Detour 
contract. A revised schedule for the project will likely increase contract costs.  
 

 
Recent TBPOC Actions:  None. 
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Contract Photographs 

 
Temporary Bypass Structure (in yellow) 

 
 
Pier Column Construction for the South-South Detour 

 
 
Aerial View of Pier Footing and Column Construction for the 
South-South Detour at the Yerba Buena Island 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS IN DESIGN 

 
Contract Description:  Caltrans is currently designing a number of other major construction contracts that will 
be necessary prior to opening the new east span, including the Oakland Touchdown and the YBI Transition 
Structure.  Following opening of the new bridge, the existing bridge will be removed with the Bridge 
Demolition contract. 
 
Other Major Contracts Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 239  -  239  29               256             17  

Capital Outlay Construction             

YBI Transition Structure 299  -  299  -               318             19  

Oakland Touchdown 284  -  284  -               273            (11) 

Demolition 239  -  239  -               222            (17) 

Stormwater Treatment Measures 15  -  15  -                 15               -  

Total Capital Outlay Construction 837  -  837  -               828              (9) 

TOTAL 1,076  -  1,076  29             1,084  8  

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary  

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) Design % 

Complete 
Stormwater Treatment Measures March 2008 July 2008 4 100 

YBI Transition Structure November 2013 November 2013 - 80 

Oakland Touchdown November 2013 November 2013 - TBD 

Existing Bridge Demolition September 2014 September 2014 - 10 
 
Contract Status:   
Stormwater Treatment Measures:  This contract to implement best practices for stormwater runoff treatment 
will be advertised in early 2006.  BATA approved the bid documents for this project for advertisement on 
October 26, 2005. 
 
Oakland Touchdown:  The TBPOC authorized Caltrans to split the Oakland Touchdown project into multiple 
contracts to accelerate work and to reduce the risk of any of this work impacting the critical path for the project.  
The first contract would construct all the marine foundation work and west-bound approach work earlier to keep 
the work off the project's critical path.  The second contract would construct the remaining east-bound approach 
when west-bound traffic is shifted onto the new SAS.  The third contract would replace the existing submarine 
cable from Oakland Touchdown to Treasure Island.  The fourth contract would incorporate most of the 
electrical elements from OTD as well as from other segments of the East Span into a single contract.  Due to the 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                MONTHLY PROGRESS REPORT    OCTOBER 2005  

19

split, the capital outlay forecast for this work has been reduced from $284 million to $273 million, saving $11 
million.  However, the capital outlay support for the contract was increased to cover the additional work to split 
the contract and to administer four separate contracts over a longer duration rather than the original single 
contract.  Currently, these charges can be funded from contingencies in Other Budgeted Capital. 
 
YBI Transition Structure:  This contract is currently being designed by Caltrans. Caltrans has also initiated a 
value analysis effort on the project to evaluate the current design.  As part of an ongoing cost review process, 
Caltrans is reporting a $19 million increase in the Estimate at Completion amounts for the contract.  Most of the 
cost increase is due to a higher estimate for electrical work and scheduling.  Currently, these charges can be 
funded from contingencies in Other Budgeted Capital. 
 
Bridge Demolition:  Design work has not yet been initiated for this contract.  Caltrans recent budget estimates 
reduce the budget for the demolition work by $17 million due to a re-evaluation of the cost escalation rates. 
 
Recent TBPOC Actions:  In September, the TBPOC authorized Caltrans to split the Oakland Touchdown 
project into multiple contracts for advertisement. 
 
Contract Photographs 

 
Artist’s Rendition of Oakland touchdown Aerial View 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

Capital Outlay Support 227 - 227 209 227 - 

Right-of-Way and Environmental Mitigation 72 - 72 39 72 - 

Capital Outlay Construction        

SAS W2 Foundations 26 - 26 26 26 - 

YBI/SAS Archeology 1 - 1 1 1 - 

YBI - USCG Road Relocation 3 - 3 3 3 - 

YBI - Substation and Viaduct 12 - 12 11 12 - 

Oakland Geofill 8 - 8 8 8 - 

Pile Installation Demonstration Project 9 - 9 9 9 - 

Existing East Span Retrofit 31 - 31 31 31 - 

Total Capital Outlay Construction Completed 90 - 90 89 90 - 

TOTAL 390 - 390 337 390 - 

Note: Details may not sum to totals due to rounding effects.  

 
Other Contracts and Related Work Schedule Summary  
 

Project Actual Project Completion Date 
Existing East Span Retrofit October 1997 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 
Summary Status:  Construction has been completed on the above listed contracts.  Caltrans continues to work 
with various environmental agencies to mitigate any environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Project Photographs 
 

 
San Francisco-Oakland Bay Bridge Night View 
 

 
San Francisco-Oakland Bay Bridge Aerial View 
21
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from the 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB  West Approach Replacement Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
West Approach       
  Capital Outlay Support 120 - 120               68 120 - 
  Capital Outlay Construction 309 - 309              157 309 - 

TOTAL 429 - 429              225 429 - 
Note: Details may not sum to totals due to rounding effects.  

 
SFOBB  West Approach Replacement Schedule Summary  

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

West Approach  August 2009 August 2009 - 
 
Project Status:  Construction work is 57% complete, which includes mobilization.  Seismic retrofitting 
construction is continuing throughout the project.  I-80 demolition operations for frame 7U(N) occurred over 
five weekends from the end of September through October and are complete.  This was a difficult engineering 
and construction task that had substantial risk.  The Department successfully completed this work with no 
unanticipated impacts to traffic.  The success of the work on frame 7U(N) and the lessons learned lend 
substantial confidence to the project team for future work on frame 8U(N).  The contractor has begun the 
erection of falsework for construction of new frame 7U(N).  This work operation is critical to the completion of 
the west approach.  The Harrison Street off-ramp was closed for reconstruction on September 6, 2005, and will 
remain closed for three years.  Demolition of this ramp is scheduled to take place in November. 
 
Project Issues 

Issue Mitigating Action 

CCO #95 relates to work being performed on the anchorage in the 
area of frame 7U(N).  It extended the baseline schedule and allows 
for the monitoring of the integrity of the bridge.  This CCO plus 
supplements is estimated at $9.8 million in value and includes a 
contract completion date extension of 59 days. 

This CCO can be funded from existing contingency allowance. 
 
 
 
 

 
Recent TBPOC Actions: In September, the TBPOC approved CCO #71 concerning pile driving issues. 
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Project Photographs 

 
 
Tendon Cutting of the Existing West Approach Deck 

 
 
Preparation for the Demolition of Portion of the Existing West 
Approach Structure 

 
 
Tendon Cutting of the Existing West Approach Deck 

 
 
New I-80 Westbound Crossover 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans 
performed work to strengthen the bridge foundations, replace the existing west trestle, the main channel fenders, 
and the joint rehabilitation of the bridge deck.  (The RM1 work is reported in the RM1 section of the report). 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Contract AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

RSRB Seismic Retrofit       

  Capital Outlay Support 134 - 134              122 127 (7) 

  Capital Outlay Construction 780 - 780              657 698 (82) 

  Project  Reserves - - - - 89 89 

TOTAL 914 - 914             779 914 - 

Note: Details may not sum to totals due to rounding effects.  

* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was 

funded from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, 

BATA rescinded $16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for 

the New Benicia-Martinez Bridge Project. An equivalent amount of seismic funds will be used on the deck joint 

work, which is included in the budget above.  This issue is also discussed in the RM1 portion of the report on page 

38. 

 
RSRB Seismic Retrofit Schedule Summary  

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

RSRB Seismic Retrofit August 2005 October 2005 2 

 
Project Status:  Caltrans achieved seismic safety on the bridge in July 2005.  Caltrans is expecting at least $89 
million in savings from the AB 144 budget. The construction contract was completed and accepted on October 
17, 2005. 
 
Contract Issues:  None. 
 

 
Richmond-San Rafael Bridge ribbon cutting 

Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, 
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and 
two former toll bridges in southern California. 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project AB 144 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 308        -      308          305          308        -     

Carquinez Bridge Retrofit Project         114        -     114          114          114        -     

Benicia-Martinez Bridge Retrofit 
Project         178        -             178          178          178        -     

San Mateo-Hayward Bridge Retrofit 
Project         163        -             163          163          163        -     

Vincent Thomas Bridge Retrofit 
Project  58        -      58   58   58        -     

San Diego-Coronado Bridge Retrofit 
Project         104        -             104          102          104        -     

TOTAL         925        -             925          920         925        -     

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined. 

 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion 
Date 

Vincent Thomas Bridge Retrofit May 2000 

San Mateo-Hayward Bridge Retrofit June 2000 

Carquinez Bridge Retrofit  January 2002 

San Diego-Coronado Bridge Retrofit June 2002 

Benicia-Martinez Bridge Retrofit August 2002 

SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above listed projects.  The Estimate at Completion 
amounts shown above include allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

The Department has completed its seismic vulnerability studies work for the Antioch and Dumbarton toll 
bridges. 
 
A Seismic Vulnerability Study is not a complete seismic analysis of the structure, but is an investigation of a 
few representative bents to determine the likelihood of the need for seismic retrofit.    Given the limitations of 
the vulnerability studies, there is insufficient evidence to conclusively determine the performance of the bridges 
during a Maximum Credible Event (MCE).  A comprehensive seismic analysis based on complete and accurate 
geotechnical soil data must be performed in order to make a final determination of the level of retrofit required. 
 
Background: 
 
Antioch Bridge.  Located 25 miles upstream from the Benicia-Martinez Bridge, the Antioch Bridge on State 
Route 160 is the only northerly highway connection across the San Joaquin River linking east Contra Costa 
County to the delta communities of Rio Vista and Lodi.  In 1978, a high-level fixed-span structure 1.6 miles 
long and 40 feet wide with a narrow shoulder in each direction for bicyclists, pedestrians and emergency use 
replaced the original bridge constructed in 1926.  The Antioch Bridge spans the 3,600-foot wide San Joaquin 
River and extends 4,000 feet onto Sherman Island in Sacramento County to the north and 1,000 feet in Contra 
Costa County to the south.  The Antioch Bridge has a navigational clearance of 135 feet vertically and 400 feet 
horizontally.  Traffic lanes consist of two 12-foot wide lanes for motor vehicles and two 8-foot lanes for 
pedestrians and bicyclists. 
 
Dumbarton Bridge.  In 1978, construction began on the existing Dumbarton Bridge on State Route 84, which 
was opened to traffic in 1982 at a cost of $70 million.  The Dumbarton Bridge crosses the southern region of 
San Francisco Bay between the cities of Newark to the east and East Palo Alto to the west, connecting San 
Mateo and Alameda Counties.  It is situated approximately 10 miles south of the San Mateo-Hayward Bridge 
and 27 miles south of the San Francisco-Oakland Bay Bridge. 
 
The Dumbarton Bridge is a six-lane reinforced concrete structure that is 1.6 miles long with a pedestrian/bicycle 
lane. The center span, which has a length of 340 feet, provides 85 feet of vertical clearance for the passage of 
ships. 
 
Need for Study 
 
In 1971, a major earthquake occurred in the San Fernando Valley near Los Angeles and severely damaged 
several bridges in the area.  Following the 1971 Southern California earthquake, Caltrans revised its seismic 
design practice in order to fully incorporate the experience gained from this event.  Past reviews of historic 
bridge performance during subsequent large California earthquakes indicate bridges designed after 1971 have 
performed very well and significantly better than pre-1971 bridge designs. 
 
The original designs of the Antioch and Dumbarton Bridges were based on design criteria developed after the 
1971 San Fernando Earthquake.  In the early 1990’s, Caltrans determined that these two structures had the 
seismic resistant features required by the post 1971 codes and were not likely to be vulnerable during a major 
seismic event.  Since that time, Caltrans has pursued an aggressive seismic research program, and based on the 
results of this program, again significantly revised its seismic practice.  Consistent with recommendations by 
the Caltrans Seismic Advisory Board, Caltrans regularly reassesses the seismic hazard and performance of its 
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bridges.  Due to the tremendous changes in seismic design practice that have occurred since the design of the 
Antioch and Dumbarton Bridges, a comprehensive assessment of the potential need and scope for seismic 
retrofit based on current knowledge is prudent. 
 
Seismic Vulnerability Study 
 
The results of the Seismic Vulnerability Studies indicate that the foundation response governs the performance 
of the bridges during an MCE and this could result in large foundation rotations.  These rotations may result in 
damage to the superstructure and possible damage to the piles. 
 
A cost estimate, schedule, and risk management plan for a comprehensive seismic analysis is being determined 
at this time. 

 
Antioch Bridge 

 
Dumbarton Bridge 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation 
Project 

Richmond-San Rafael Bridge Trestle Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east of the 
existing bridge.  The project will include reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support            157               -           157           137           178             21  
Right-of-Way and Others              20               -             20             12             20               0  
Capital Outlay Construction                   

New Bridge            672               -           672           549           784           112  

I-680/I-780 Interchange 
Replacement              77               -             77             67             92             15 

I-680/Marina Vista Interchange 
Reconstruction              52               -             52             50             55               3  

New Toll Plaza              24               -             24             18             26               2  
Other              38               -             38             15             48             10  
Project Reserve*              20              -            20               -             60             40  

TOTAL         1,060               -         1,060           847         1,263           203  

Note: Details may not sum to totals due to rounding effects. 

* The estimate at completion includes approximately $38 million in non-toll bridge funds (Proposition 192 and SHOPP). 
 
New Benicia-Martinez Bridge Project Schedule Summary 

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date 

Variance 
(Months) 

I-680/Marina Vista Interchange Reconstruction March 2006 March 2006 - 
New Toll Plaza June 2006 June 2006 - 
New Benicia-Martinez Bridge December 2007 December 2007 - 
I-680/I-780 Interchange Replacement February 2008 February 2008 - 
Open to Traffic February 2008 February 2008 - 

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information. 
 
Project Issues: See the following contract detail pages for more information. 
 
Recent TBPOC Actions:  None. 
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New Benicia-Martinez Bridge Progress Diagram 
October 2005  

 
 
 
 
 

 

 

 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
Project Photographs 
 
 

 
 
Benicia New Bridge - Pier 6 to 17 North 

 

 
 
Benicia Toll Plaza - Structural Framing of the canopy at the 

South end of the Operation Building 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

 
Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of eastbound I-
680 traffic towards Benicia.  
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge       
  Capital Outlay Support 85               -             85             67             98             13  
  Capital Outlay Construction 672               -           672           549           784           112  

TOTAL 757               -           757           616           882           125  
Note: Details may not sum to totals due to rounding effects.  
 
New Benicia-Martinez Bridge Schedule Summary 

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

New Benicia-Martinez Bridge December 2007 December 2007 - 

 
 
Contract Status:  The contract is 79% complete. The superstructure concrete is in place and post tensioned 
from the south abutment to pier 4, and barrier rail construction is in progress. Superstructure segments are being 
cast at piers 5, 8, 9 and 13. In order to maintain concrete temperature within the specified limits, cooling tubes 
are being installed in the segments and a nitrogen station is in operation for cooling the concrete in the delivery 
trucks. Eighty-two of 344 segments are complete as of August 13, 2005, for the above mentioned piers. Ten 
tower cranes are installed and operational. Pier table construction continues at piers 6 and 12, and column 
construction continues at piers 14 and 15. For Frame 4 cast on falsework, barrier rails, approach slab work, 
isolation casing covers, grading for drainage and slope paving are complete and continuing with dry finish work 
on exterior. The falsework on Frame 1 is complete up to Pier 17. 
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Contract Issues  

Issue Mitigating Action 

The lightweight concrete mix design is generating an unacceptable 
amount of heat as it cures;  extraordinary measures are being taken 
to cool the concrete to avoid cracking and extend the life of the bridge.  
This heat was not anticipated in the project specifications.  The cost 
and schedule impacts of this risk issue are dependent upon the 
actions taken to mitigate the higher temperatures. This issue may 
delay completion of the main span.  

Actions to lower the temperatures include producing the concrete 
with ice, introducing liquid nitrogen into the concrete prior to 
placement, and placing cooling tubes in the concrete elements.  
Project staff is also evaluating the cost and the critical path 
schedule to determine opportunities to reduce the cost and time 
impact of the added measures being taken to lower the 
temperature of the concrete.   
 

The estimate at completion for the contract is significantly higher than 
the current budget for the project.  As reported to the BATA Oversight 
Committee in April 2005, Caltrans has identified significant potential 
cost increases that are due to a number of issues, including delays, 
lightweight concrete issues, and additional costs for foundation 
construction joints. 

While the potential cost increases have been incorporated into the 
estimate at completion, BATA continues to work on a 
comprehensive funding package to cover the cost of the overruns.  
BATA staff has also directed Caltrans and BATA’s consultant 
team to reforecast the entire project cost to identify any additional 
costs. 

 
Recent TBPOC Actions:  None. 
 
Contract Photographs 
 

 

Frame 1 Cast on Falsework at Bents 15 to 17 of the New 

Bridge 

 
 
 
 
 
 
 
 
 
 
 
 

 

Pier 10 Segment Construction with Travelers at Both Ends of 

the New Bridge 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

 
Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the construction of 
a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, including two high-
occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina Vista Road and I-680/I-780 
interchanges.  
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 

Capital Outlay Support 72               -             72             71             80               8  

Right-of-Way and Environmental 
Mitigation 20               -             20             12             20               0  

Capital Outlay Construction                   

I-680/I-780 Interchange Replacement 77  -  77  67  92  15  

I-680/Marina Vista Interchange 
Reconstruction 52  -  52  50  55  3  

New Toll Plaza 24  -  24  18  26  2  

Others 38  -  38  15  48  10  

Total Capital Outlay Construction 191               -           191           149           221             30  

TOTAL 283             -           283           232           321             38 

Note: Details may not sum to totals due to rounding effects.  

 
 
Other Contracts and Related Activities Schedule Summary 

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date 

Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 March 2006 - 

New Toll Plaza June 2006 June 2006 - 

I-680/I-780 Interchange Replacement December 2007 December 2007 - 
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Contract Status: 

Toll Plaza and Administration Building: The contract is 77% complete. Work continues on 
miscellaneous wiring installation and system testing at the Administration Building, as well as installation 
of miscellaneous electrical work and metal framing for ceiling and fascia of the canopy at the tollbooths. 
Site work continued at the east and west side of the parking areas next to the Administration Building, and 
installation of the chain link fence around the main transformer and back flow preventers at the bottom of 
PK-Line and Mococo Road. 

I-680/I-780 Interchange: The contract is approximately 93% complete. All footings, bents, and columns 
for Bridge 215, which is the northbound I-680 from pier 17, are complete, and superstructure works are in 
progress. All foundations, bents, and columns for bridges 212 and 214, the westbound I-780 connector, 
are complete. The deck of bridge 214 will be stressed and grouted by the end of the month. Superstructure 
work is in progress for bridge 212 and 215. 

I-680/Marina Vista Interchange: The contract is approximately 93% complete. The Mococco Overhead is 
complete, including deck, barrier rail, and expansion joints. Work has been completed on lightweight fill 
up to abutment 1. Cleaning and grading to return to natural grade is in progress from abutments 9 to 6. 
Continued pile driving operation, with the installation of cast-in-steel-shell (CISS) piles for Retaining 
Wall #1. 

Wetland Mitigation: The contract is 90% complete and is scheduled for completion in February 2006. 
Mass excavation between the railroad and Industrial Way, as well as the excavation of the levee across 
channel A are complete. Sheets from the jacking and receiving pits were pulled and backfilling completed. 
The excavation of channel A, by the two “water mogs,” south of the railroad tracks towards the bay, 
continued. 

 
Contract Issues  

Issue Mitigating Action 

The estimate at completion for the project is significantly higher than 
the current budget for the project.  As reported to the BATA 
Oversight Committee in April 2005, Caltrans has identified significant 
potential cost increases due to a number of issues, including delays 
as a result of the delay to the new bridge contract. 

While the potential cost increases have been incorporated into the 
estimate at completion, BATA continues to work on a 
comprehensive funding package to cover the cost of the overruns.  
BATA staff has also directed Caltrans and BATA’s consultant team 
to reforecast the entire project cost to identify any additional costs. 

 
Recent TBPOC Actions:  None. 
 
Contract Photographs 
 

 

Retaining Wall #1 Construction at Marina Vista 
 

215 Approach Structure (North bound I-680) 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract June 2005 BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support          124               -           124           113           125               1  
Capital Outlay Construction                        -  

Replacement Bridge          253               -           253           253           256               3  

South Interchange 
Reconstruction            74               -             74            72            74               -  

Existing 1927 Bridge Demolition            35               -             35              6            35               -  

Other            29               -             29             25             28              (1) 

Project Reserve            12               -             12               -               9              (3) 

TOTAL          528               -           528           468          528              - 

Note: Details may not sum to totals due to rounding effects.  
 
New Carquinez Bridge Schedule Summary 

Contract Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

New Carquinez Bridge November 2003* November 2003* - 

1927 Carquinez Bridge Demolition December 2007 September 2007 (3) 

Landscaping August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 

 
Project Status: The replacement bridge and all its approaches are complete and opened to traffic. The 1927 
Bridge Demolition contract was awarded on April 4, 2005. The baseline schedule has been submitted and 
approved. Submittals for the redecking of the 1958 bridge have been approved. A traffic switch for eastbound 
traffic and associated 1958 bridge deck approach rehabilitation work began on September 26, 2005 and will be 
completed by October 31, 2005.  The re-opening of the bridge is scheduled for November 3, 2005. Demolition 
of the 1927 bridge will follow. 
 
Project Issues:  

Issue Mitigating Action 
On the Replacement Carquinez Bridge Contract, the Contractor 
has submitted claims for various contract issues, including claims 
on fabrication, labor, and access. 
 

Caltrans is in the process of evaluating the merits of the final claims.  
BATA staff will direct BATA’s consultant team to also evaluate the 
claims to determine project risk.  Project reserves may need to be 
used. 
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Project Photographs 
 
 

 

Carquinez Bridge Overview 

 

Stud Bolts and Metal Decking Operation at 1958 Bridge 

Demolition 

 
 
 
 
 
 
 
 
 
 
 

 

1927 Carquinez Bridge Trellis & Falsework Piles 

 

1958 Carquinez Bridge - Nose end of Barrier Rail 1 
 

 1958 Carquinez Bridge Approach showing Concrete Pouring and 

Metal Deck Operations 
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1958 Carquinez Bridge - New Concrete Deck Overlay (West 

Approach Ramp) 
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Regional Measure 1 Program 

Richmond-San Rafael Bridge (RSRB) Trestle, Fender, and Deck Joint Rehabilitation 
Project 

Project Description: This contract involves replacing the western trestle section of the bridge near San Rafael, 
rehabilitating the ship collision fender system at various piers, and rehabilitation of joints on the bridge deck. 
  
RSRB Trestle, Fender, and Deck Joint Rehabilitation Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
RSR Trestle, Fender, and Joint 
Rehabilitation       

  Capital Outlay Support            11               -             11             12             13             2  
  Capital Outlay Construction            91               -             91           83         84             (7)  
Project Reserve       -       -          -    -    -    - 

TOTAL          102               -           102          95           97           (5)  
Note: Details may not sum to totals due to rounding effects.  

The Deck Joint Rehabilitation work is funded from RM1 and from Toll Bridge Seismic Retrofit Program ($16.9 million) funds.  In 

July 2005, BATA rescinded $16.9 million in RM1 funds from the deck joint project.  An equivalent amount of seismic retrofit 

funding will be used on the project.  This action was taken to make additional RM 1 funds available for the Benicia-Martinez 

Bridge New Span project.  The budget for the Richmond-San Rafael Bridge Seismic Retrofit project, shown on page 24 of this 

report, includes $16.9 million of costs for the deck joint rehabilitation work. 

 
 
RSRB Trestle, Fender, and Deck Joint Rehabilitation Schedule Summary 

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

Richmond-San Rafael Bridge Trestle, 
Fender, and Deck Joint Rehabilitation August 2005 August 2005 - 

 
Project Status: Work on this project is completed. 
 
Project Issues:  None 
 
Project Photographs 
 

 

Repaired Deck Joints-Lower Deck 

 

Richmond-San Rafael Trestle 
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Regional Measure 1 Program  

Richmond-San Rafael Bridge (RSRB) Deck Overlay Project 

Project Description:  Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and 
exposure to a marine environment.   
 
RSRB Deck Overlay Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
RSR Deck Overlay       
  Capital Outlay Support              8               -               8               1               8               -  
  Capital Outlay Construction            17               -             17               -             21               4  

TOTAL            25               -             25               1             29               4  
Note: Details may not sum to totals due to rounding effects.  
 
RSRB Deck Overlay Schedule Summary 

Contract Baseline Contract 
Completion Date 

Forecast Contract 
Completion Date Variance (Months) 

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation January 2007 January 2007 - 

 
Project Status: A fund request was submitted to BATA in September 2005 requesting $20.5 million for 
construction.  Capital Outlay support is programmed at $4 million. This project is Ready to List.  Design is 
complete, and this project will be advertised when BATA approves funding for allocation. 
 
Project Issues: 

Issue Mitigating Action 

Caltrans has reported a higher 
than budgeted estimate for the 
project. 

BATA staff will review the revised estimate for the project to determine an appropriate 
recommendation to BATA.  Additional funds maybe allocated from the BATA Toll 
Bridge Rehabilitation Program. 

 
Project Photographs  
 

 
RSR Concrete Deck Overlay 
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 
June 2005 

BATA 
Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement       
  Capital Outlay Support 29               -             29             25             43             14  
  Capital Outlay Construction 95               -             95               -           119             24  
  Capital Outlay Right-of-Way and Others 10               -             10               7             13               3  
  Project Reserve 0               -               0               -             11            11 

TOTAL 134               -           134             32           186            52 
Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay 

Construction. $3.7 million included in Capital Outlay Construction for separate landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project Baseline Project 
Completion Date 

Forecast Project 
Completion Date Variance (Months) 

I-880/SR-92 Interchange Reconstruction November 2010 December 2010 1 

 
Project Status: Caltrans continues work on the preparation of the PS&E package with 100% completion 
scheduled for January 10, 2006. Design work was delayed due to resolution of utility conflicts, and design and 
construction staging refinements.  Caltrans is pursuing offsite wetland mitigation due to 1) limited areas within 
the project limits that is suitable to accommodate the wetland mitigation ratio of 3:1 required the Water Board 
and 2) no maintenance. Additional right of way funds will be required to pay for off-site wetland mitigation. 
Right-of-way acquisition is in progress. Right of way from approximately 50% of the 72 residential/commercial 
parcels, currently identified, has been acquired. Condemnation might be necessary to accommodate two utility 
easements. Demolition of 10 of the 12 homes is scheduled to begin in December 2005.  The remaining 2 homes 
may be sold with proceeds going back into the project.  Contract package is scheduled to be advertised by 
August 2006 and start of construction in November 2006. 
Project Issues: 

Issue Mitigating Action 
Later than anticipated approval of the environmental clearance 
documents has delayed project delivery by 14 months.  This delay 
among other reasons has contributed to an increase in estimated 
costs due to escalation. 

BATA and Caltrans will perform a complete re-evaluation of the schedule 
impact with the issuance of the 100% PS&E, and will also determine work-
around options that would mitigate the delay to the project.  BATA will also 
review the entire project cost with the 100% PS&E. 

The forecast schedule includes an aggressive schedule for right-of-
way acquisition that provides for 18 months to clear numerous 
parcels in the project area. 
 

The impact of right-of-way acquisitions on the schedule will be determined 
during the previously mentioned schedule assessment.  The construction 
contract will be advertised with an A+B specification, which could reduce the 
construction duration and recover the project schedule. 

Condemnation might be necessary to accommodate two utility 
easements that would delay the project schedule by several 
months. 

The maximum monetary offer allowed by law would be made to the 
prospective property owners in order to avoid condemnation proceedings. 
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole, 
and (d) Modify the U.S. 101/University Avenue interchange. 
 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract June 2005 
BATA Budget 

Approved 
Changes 

Current 
Budget 

Cost To Date 
(09/2005) 

Estimate at 
Completion Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge 
Widening Project          218               -           218           209           212              (6) 

Bayfront Expressway Widening 
Project            35               -             35             33             34              (1) 

Richmond Parkway Project              6               -               6               4               6               -  

Others              4               -               4               4               4               -  

TOTAL          263               -           263           250           256              (7) 

 
Schedule Summary 

Project Actual Project 
Completion Date 

Richmond Parkway Project May 2001 

San Mateo-Hayward Bridge Widening Project February 2003 

Bayfront Expressway Widening Project January 2004 

Other  April 2004 
 
 
Project Status: Construction has been completed on the above listed contracts. 
 
Project Issues: None. 
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail  
 

Contract EA Number AB 144 Budget
Approved 
Changes

Current 
Budget

 Actual Cost 
To Date 

(09/2005) 
 Estimate at 
Completion 

At-Completion 
Variance

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197    -        197   113    197       -            
Capital Outlay Construction 1,293 -        1,293 911    1,293    -            

Total 1,490      -             1,490     1,024     1,490       -              
East Span - SAS Superstructure 0120FX

Capital Outlay Support 215    -        215   14      215       -               
Capital Outlay Construction 1,754 -        1,754 -         1,767    13             

Total 1,969      -             1,969     14          1,982       13               
East Span - SAS E2/T1 Foundations 0120EX -              

Capital Outlay Support 53      -        53     7        53         -            
Capital Outlay Construction 314    -        314   66      314       -            

Total 367         -             367        73          367          -                 

SAS W2 Foundations 0120CX
Capital Outlay Support 10      -        10     9        10         -            
Capital Outlay Construction 26      -        26     26      26         -            

Total 36           -             36          35          36            -                 
YBI Transition Structures 0120PX

Capital Outlay Support 79      -        79     7        79         -               
Capital Outlay Construction 299    -        299   -         318       19             

Total 378         -             378        7            397          19               

Oakland Touchdown 01204X
Capital Outlay Support 74      -        74     19      92         18             
Capital Outlay Construction 284    -        284   -         273       (11)           

Total 358         -             358        19          365          7                 

YBI South/South Detour 0120RX
Capital Outlay Support 30      -        30     13      30         -               
Capital Outlay Construction 132    -        132   28      134       2               

Total 162         -             162        41          164          2                 
Existing Bridge Demolition 01209X

Capital Outlay Support 80      -        80     0        80         -               
Capital Outlay Construction 239    -        239   -         222       (17)           

Total 319       -           319      -            302          (17)           

YBI/SAS Archeology 01207X
Capital Outlay Support 1        -        1       1        1           -            
Capital Outlay Construction 1        -        1       1        1           -            

Total 2             -             2            2            2              -                 
 

Note: Details may not sum to totals due to rounding 
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail  
(Cont.) 

 

Contract EA Number AB 144 Budget
Approved 
Changes

Current 
Budget

 Actual Cost 
To Date 

(09/2005) 
 Estimate at 
Completion 

At-Completion 
Variance

a b c d e = c + d f g h =g - e

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3        -        3       3         3          -            
Capital Outlay Construction 3        -        3       3         3          -            

Total 6           -           6          6            6             -               
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 7        -        7       6         7          -            
Capital Outlay Construction 12      -        12     11       12        -            

Total 19         -           19        17          19           -               

Oakland Geofill 01205X -              
Capital Outlay Support 2        -        2       2         2          -            
Capital Outlay Construction 8        -        8       8         8          -            

Total 10         -           10        10          10           -               

Pile Installation Demonstration Project 01208X
Capital Outlay Support 2        -        2       2         2          -            
Capital Outlay Construction 9        -        9       9         9          -            

Total 11         -           11        11          11           -               

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6        -        6       4         6          -            
Capital Outlay Construction 15      -        15     -          15        -            

Total 21           -             21          4            21            -                 
Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -         -        -        -          -           -            
Capital Outlay & Right-of-Way 72      -        72     39       72        -            

Total 72         -           72        39          72           -               

Sunk Cost - Existing East Span 
Retrofit

04343X & 04300X

Capital Outlay Support 39      -        39     39       39        -            
Capital Outlay Construction 31      -        31     31       31        -            

Total 70         -           70        70          70           -               
Other Capital Outlay Support

Environmental Phase 98      -        98     98       98        -            
Pre-Split Project Expenditures 45      -        45     45       45        -            
Non-project Specific Costs 20      -        20     3         20        -            

Total 163       -           163      146        163         -               

Subtotal East Span Capital Outlay 
Support 960      -          960     385     977       17               
Subtotal East Span Capital Outlay 
Construction & Sunk Costs 4,492   -          4,492  1,132  4,499    7                 
Other Budgeted Capital 35        -          35       -          11         (24)             

Total SFOBB East Span Replacement 
Project 5,487   -          5,487  1,517  5,487    -                 

Note: Details may not sum to totals due to rounding 
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 Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 
 

Project AB 144 Budget
Approved 
Changes

Current 
Budget

Actual Cost To 
Date (09/2005) 

 Estimate at 
Completion 

At-Completion 
Variance

a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support 960        -            960      385       977        17               
Capital Outlay Construction 4,492     -            4,492   1,132    4,499     7                 
Other Budgeted Capital 35          -            35        -            11          (24)              

Total 5,487        -               5,487      1,517       5,487        -                  
SFOBB West Approach Replacement

Capital Outlay Support 120        -            120      68         120        -               
Capital Outlay Construction 309        -            309      157       309        -               

Total 429           -               429         225          429           -                  
SFOBB West Span Retrofit -               

Capital Outlay Support 75          -            75        75         75          -               
Capital Outlay Construction 233        -            233      230       233        -               

Total 308           -               308         305          308           -                  
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134        -            134      122       127        (7)                
Capital Outlay Construction 780        -            780      657       698        (82)              
Project Reserves -            -            -           -            89          89               

Total 914           -               914         779          914           -                  
Benicia-Martinez Bridge Retrofit -               

Capital Outlay Support 38          -            38        38         38          -               
Capital Outlay Construction 140        -            140      140       140        -               

Total 178           -               178         178          178           -                  
Carquinez Bridge Retrofit

Capital Outlay Support 29          -            29        29         29          -               
Capital Outlay Construction 85          -            85        85         85          -               

Total 114           -               114         114          114           -                  
San Mateo-Hayward Bridge Retrofit -               

Capital Outlay Support 28          -            28        28         28          -               
Capital Outlay Construction 135        -            135      135       135        -               

Total 163           -               163         163          163           -                  
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16          -            16        16         16          -               
Capital Outlay Construction 42          -            42        42         42          -               

Total 58             -               58           58            58             -                  
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 34          -            34        33         34          -               
Capital Outlay Construction 70          -            70        69         70          -               

Total 104           -               104         102          104           -                  
Subtotal TBSRP Capital Outlay Support 1,434     -            1,434   794       1,444     10               
Subtotal TBSRP Capital Outlay & Sunk Costs 6,287     -            6,287   2,648    6,211     (76)              
Subtotal Other Budgeted Capital 35          -            35        -            11          (24)              
Miscellaneous Program Costs 30          -            30        25         30          -                  
Subtotal Toll Bridge Seismic Retrofit Program 7,786     -            7,786   3,466    7,696     (90)              
Project Reserves -            -            -           -            89          89               
Program Contingency 900        -            900      -            900        -                  

Total Toll Bridge Seismic Retrofit Program 8,685     -            8,685   3,467    8,685     -               

Note: Details may not sum to totals due to rounding 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 
 
 
 
 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE      Monthly Progress Report    October 2005   

 48

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 
 

Project EA Number June 2005 Budget
Approved 
Changes Current Budget

Actual Cost To 
Date (09/2005) 

Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

85                -               85             67            98              13             
-               -                

662              -               662           535          774            112           
10                -               10             14            10              -                

Subtotal 672              -               672           549          784            112           
757              -               757           616          882            125           

I-680/I-780 Interchange Reconstruction 00606_

25                -               25             25            27              2               
1                -             1             5             1               -              

26                -               26             30            28              2               

55                -               55             55            70              15             
22                -               22             12            22              -                
77                -               77             67            92              15             

103              -               103           97            120            17             

I-680/Marina Vista Interchange 
Reconstruction 00605_

18                -               18             19            21              3               
52                -               52             50            55              3               
70                -               70             69            76              6               

New Toll Plaza and Administration 
Building 00604_

12                -               12             13            14              2               
24                -               24             18            26              2               
36                -               36             31            40              4               

Other Contracts See note below
16                -               16             8              17              1               
38                -               38             15            48              10             
20                -               20             12            20              -                
74                -               74             35            85              11             

156           -            156        132       177         21             
831           -            831        672       973         142           
20             -            20          12         20           -                
1               -            1            5           1             -                

32             -            32          26         32           -                
20             -            20          -            60           40             

1,060        -            1,060     847       1,263      203        

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support
Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project

Note: Details may not sum to totals due to rounding 
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.) 

Project EA Number June 2005 Budget
Approved 
Changes Current Budget

Actual Cost To 
Date (09/2005) 

Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

Carquinez Bridge Replacement Project
New Bridge 01301_

Capital Outlay Support 60                -               60             60            62              2               
Capital Outlay Construction 253              -               253           253          256            3               

Total 313            -             313         313         318            5             

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32                -               32             32            32              -                
Capital Outlay Construction 74                -               74             72            74              -                

Total 106            -             106         104         106            -              

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16                -               16             7              16              -                
Capital Outlay Construction 35                -               35             6              35              -                

Total 51                -               51             13            51              -                

Other Contracts See note below
Capital Outlay Support 16                -               16             14            15              (1)              
Capital Outlay Construction 19                -               19             15            18              (1)              
Capital Outlay Right-of-Way 10              -             10           10           10              -              

Total 45                -               45             39            43              (2)              

124           -            124        113       125         1               
381           -            381        345       383         2               
10             -            10          10         10           -                
12             -            12          -            9             (3)              

528           -            528        468       528         -             

Notes: Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 
0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 
00607_, 2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Note: Details may not sum to totals due to rounding 
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.) 

Project EA Number June 2005 Budget
Approved 
Changes Current Budget

Actual Cost To 
Date (09/2005) 

Estimate at 
Completion

At-Completion 
Variance

a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, 
Fender, and Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2                -             2             1             2               -              
Non-BATA Funding 9                -             9             11           11              2             

Subtotal 11                -               11             12            13              2               
Capital Outlay Construction

BATA Funding 40                -               40             33            33              (7)              
Non-BATA Funding 51                -               51             50            51              -                

Subtotal 91                -               91             83            84              (7)              
Project Reserves -                 -             -             -              -                -              

Total 102              -               102           95            97              (5)              
Richmond-San Rafael Bridge Deck 
Overlay Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4                  -               4               1              4                -                
Non-BATA Funding 4                  -               4               -               4                -                

Subtotal 8                  -               8               1              8                -                
Capital Outlay Construction 17                -               17             -               21              4               
Project Reserves 0                  -               0               -               0                -                

Total 25                -               25             1              29              4               
Richmond Parkway Project (RM 1 Share 
Only) Non-Caltrans

Capital Outlay Support -                   -               -               -               -                 -                
Capital Outlay Construction 6                  -               6               4              6                -                

Total 6                  -               6               4              6                -                

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 35                -               35             34            35              -                
Capital Outlay Construction 180              -               180           174          176            (4)              
Capital Outlay Right-of-Way 2                  2               1              1                (1)              
Project Reserves 1                  -               1               -               1                -                
Total 218              -               218           209          212            (6)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 29                -               29             25            43              14             
Capital Outlay Construction

BATA Funding 85                -               85             -               109            24             
Non-BATA Funding 10                -               10             -               10              -                

Subtotal 95                -               95             -               119            24             
Capital Outlay Right-of-Way 10                -               10             7              13              3               
Project Reserves 0                  -               0               -               11              11             
Total 134            -             134         32           186            52           

Bayfront Expressway Widening
Capital Outlay Support 9                  -               9               8              8                -                
Capital Outlay Construction 26                -               26             25            26              -                
Project Reserves 0                  -               0               0              0                -                
Total 35              -             35           33           34              -              

US 101/University Avenue Interchange 
Modification

Capital Outlay Support -                   -               -               -               -                 -                
Capital Outlay Construction 4                  -               4               4              4                -                

Total 4                  -               4               4              4                -                

358           -            358        315       394         36             
1,571        -            1,571     1,257    1,732      161           

42           -          42        30        44           2             
14           -          14        16        16           2             
92           -          92        75        92           -              
34             -            34          0           81           47             

2,112      -          2,112   1,693   2,360      248      

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes 
Non-TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Note: Details may not sum to totals due to rounding 
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Appendix E: Regional Measure 1 Program Summary Schedule 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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